
SEDAR 67 

Gulf of Mexico Vermilion Snapper 

Schedule of Events 

 

February 2019 

Updated: June 2019 

 

TORS and Schedule Approved ....................................................................................... January 2019 

Workshop Appointments Final ..................................................................................... February 2019 

Deadline for Management History .............................................................................. April 1st, 2019 

 

Data Scoping Conference Call ......................................................................... week of April 22, 2019 

 Identify Data sources and providers, Review detailed data delivery timeline 

 

Unprocessed Data Deadline  ........................................................................................... 16 June 2019 

(includes raw age & reproductive data, raw effort data for indices) 

Deadline for Final Analytical Products (i.e. all inputs for continuity stock assessment model and “new” 

assessment inputs to be considered for use in model runs)1 ................................. 23 September 2019 

 

Data and Assessment Scoping Webinar .................................................. week of October 14th, 2019 

Review data and discuss initial model issues 

Working paper submission deadline (to SEDAR Staff) ........................................ 1 November, 2019 

 

Data Review Webinars ................................................................................ November 12-14, 2019 

Data Review Webinar I .............................................. 12 November 10 am – 12:30 pm Eastern 

Data Review Webinar II ............................................. 13 November 10 am – 12:30 pm Eastern 

Data Review Webinar III (if needed).......................... 14 November 10 am – 12:30 pm Eastern 

 

Assessment webinar I .............................................................................. week of December 9th, 2019 

Assessment webinar II ............................................................................. week of January 20th, 2020 

Assessment Report Draft to panel for review: ..................................................... February 14th, 2020 

Assessment Report comments due to editors: ........................................................ February 28, 2020 

Assessment Report to SEDAR staff:  ...................................................................... March 13th, 2020 

Complete Assessment Report Submitted to Council: .............................................. March 20th, 2020 

 
1These are primary data milestones. See the data delivery timeline for specific details on when specific 

data components are due. 

 

Assessment Information and Contacts 

Prior Assessment: Standard, SEDAR 45 

Terminal year of prior assessment: 2014 

Terminal year for this assessment: 2017 

Lead Analysts and Agency: SEFSC, Dan Goethel (daniel.goethel@noaa.gov) & Matt Smith 

(matthew.w.smith@noaa.gov) 

Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)  

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 

SEDAR Cooperator: Gulf of Mexico Council 
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