
 

 

 

SEDAR 75 

Gulf of Mexico Gray Snapper 

Operational Assessment 

Schedule of Events 

 

September 2020 

Updated: January, June, September 2021 

Latest Update: March, October 2022 

 

TORS and Schedule Approved ............................................................................................. August 2020 

Workshop Appointments Final ....................................................................................... September 2020 

Deadline for Management History ............................................................................. November 8, 2021 

 

Life History Topical Working Group Scoping Webinar ................................ week of December 6, 2021 

Review topics to be investigated and request analysis 

 

Deadline for Unprocessed Data (raw age & length data) ............................................... 28 January 2022 

Deadline for MRIP data ...................................................................................................... 13 April 2022 

Deadline for submission of final analytical data ................................................................ 29 April 2022 

 

Life History Topical Working Group Webinar ..................................................... week of June 13, 2022 

Review analysis and make recommendations 

 

Shore Mode Topical Working Group Webinar I ................................................... week of June 13, 2022 

Review estimates and identify outliers for further investigation 

 

Working paper submission for Data/Assessment Workshop to SEDAR Staff ................... 17 June 2022 

 

Shore Mode Topical Working Group Webinar II ............................................... week of July 18th, 2022 

Review analysis and modeling to date; make recommendations 

 

Assessment Report to SEDAR staff:  ......................................................................... 12 December 2022 

Complete Assessment Report Submitted to Council: ................................................. 16 December 2022 

 
1These are primary data milestones. See the data delivery timeline for specific details on when specific 

data components are due. 

 

Assessment Information and Contacts 

Prior Assessment: SEDAR 51 

Terminal year of prior assessment: 2015 

Terminal year for this assessment: 2020 

Lead Analyst and Agency: Francesca Forrestal (francesca.forrestal@noaa.gov) 

Project Manager: Molly Stevens (molly.stevens@noaa.gov) 

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 

SEDAR Cooperator: Gulf of Mexico Fishery Management Council 


