
SEDAR 91 
U.S. Caribbean Spiny Lobster 

Benchmark Assessment 
Schedule of Events 

February 2025 
 
Terms of Reference Approved ............................................................................................. August 2023 
Workshop Appointments Final ............................................................................................. March 2024 
Deadline for Management History .......................................................................................... April 2024 

 
Data Scoping Call................................................................................................. Week of June 17, 2024 

Identify Data sources and providers, Review detailed data delivery timeline 
 
Deadline for Unprocessed Data ................................................................................. September 27, 2024 

Raw QA/QC’d length data for TIP and MRIP, NCRMP and other visual census data, raw effort data, 
commercial and recreational landings 

Pre-DW webinar ............................................................................................. Week of October 7th, 2024 

 
Deadline for Final Length Composition, Commercial, Recreational Landings data …October 21, 2024 

Deadline for Data Working Paper submission to SEDAR Staff ................................... October 28, 2024 

In Person Data Evaluation Workshop ............................................................ November 13-15, 2024 

 
Data Workshop Report Draft to Panel for review ..................................................... November 29, 2024 

 
Deadline for submission of Final Analytical Products .............................................. December 13, 2024 

 
Data Workshop Report comments due to Analysts ................................................... December 13, 2024 
Final Data Workshop Report to SEDAR ...................................................................... January 17, 2025 

 
Assessment Process Working Paper submission deadline ........................................ December 22, 2024 

 
Assessment Webinar I .................................................................................................................... January 29th, 2025 
Assessment Webinar II ............................................................................... Week of February 24th, 2025 
Assessment Webinar III .................................................................................. Week of March 24rd, 2025 
Assessment Webinar IV ..................................................................................... Week of April 21st, 2025 

 
Assessment Report Draft to Panel for review .................................................................... May 26, 2025 
Assessment Process report comments due to analysts ....................................................... June 16, 2025 
Final Assessment Process Report to SEDAR ...................................................................... July 17, 2025 
Final Assessment Process Report Distribution .................................................................... July 24, 2025 

 
RW Working Paper Submission deadline .......................................................................... June 16, 2025 



Review Workshop (Miami) ................................................................................. August 26-29, 2025 
First Draft Review Reports ......................................................................................... (end of workshop) 
Review Workshop Panel Drafts due to Chair ........................................................... September 12, 2025 
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff ........ September 12, 2025 
Review Workshop Reports due to SEDAR Staff ................................................... September 19, 2025 
Complete Assessment Report Submitted to Council/SERO/SEFSC ....................... September 26, 2025 
Target Presentation to Council .................................................................... CFMC Winter 2025 meeting 

 
These are primary data milestones. See the data delivery timeline for specific details on when specific 
data components are due. 

Assessment Information and Contacts 
Prior Assessment: SEDAR 57 and S57 Update Assessment Spiny Lobster 
Terminal year of prior assessment: 2021 (SEDAR 57 Update) 
Terminal year for this assessment: 2023 

NOTE: the Puerto Rico assessment may be limited to a TY of 2019 if data accessibility issues 
are not resolved in time for the assessment 

Lead Analyst and Agency: Matt Damiano (matt.damiano@noaa.gov), SEFSC 
Data Point of Contact: Stephanie Martinez- Rivera (stephanie.martinez@noaa.gov), SEFSC 
SEDAR Coordinator: Emily Ott (Emily.Ott@safmc.net) 
SEDAR Cooperator: Caribbean Fishery Management Council 
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Terms of Reference Approved	August 2023

Workshop Appointments Final	March 2024

Deadline for Management History	April 2024



Data Scoping Call	Week of June 17, 2024

Identify Data sources and providers, Review detailed data delivery timeline



Deadline for Unprocessed Data	September 27, 2024

Raw QA/QC’d length data for TIP and MRIP, NCRMP and other visual census data, raw effort data, commercial and recreational landings

Pre-DW webinar	Week of October 7th, 2024



Deadline for Final Length Composition, Commercial, Recreational Landings data …October 21, 2024 Deadline for Data Working Paper submission to SEDAR Staff	October 28, 2024

In Person Data Evaluation Workshop ............................................................ November 13-15, 2024



Data Workshop Report Draft to Panel for review	November 29, 2024



Deadline for submission of Final Analytical Products	December 13, 2024



Data Workshop Report comments due to Analysts	December 13, 2024

Final Data Workshop Report to SEDAR	January 17, 2025



Assessment Process Working Paper submission deadline	December 22, 2024



Assessment Webinar I	January 29th, 2025

Assessment Webinar II	Week of February 24th, 2025

Assessment Webinar III	Week of March 24rd, 2025

Assessment Webinar IV	Week of April 21st, 2025



Assessment Report Draft to Panel for review	May 26, 2025

Assessment Process report comments due to analysts	June 16, 2025

Final Assessment Process Report to SEDAR	July 17, 2025

Final Assessment Process Report Distribution	July 24, 2025



RW Working Paper Submission deadline	June 16, 2025



Review Workshop (Miami)	August 26-29, 2025

First Draft Review Reports	(end of workshop)

Review Workshop Panel Drafts due to Chair	September 12, 2025

Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff	September 12, 2025

Review Workshop Reports due to SEDAR Staff	September 19, 2025

Complete Assessment Report Submitted to Council/SERO/SEFSC	September 26, 2025

Target Presentation to Council	CFMC Winter 2025 meeting



These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.
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