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SEDAR 98 

Gulf Red Snapper 
Schedule of Events 

 
June 2024 

Updated: March, October 2025 
   January, March 2026 

 
ToR and Schedule Development ......................................................................................... May 2024 
ToRs Approved .................................................................................................................... June 2024 
Data Workshop Participant Appointments .......................................................................... June 2024 
 
Data Scoping Webinar Call (DW Panel) ........................................................ week of August 5, 2024 
Deadline for unprocessed data ............................................................................... 30 August 2024 

- Includes raw age and length data, logbook, and observer data 
 
Compilation of age and length data complete ...................................................... 27 September 2024 
 
Preliminary MRIP, SRHS, and Commercial Data Due  ........................................... 11 October 2024 

 
Pre-Data Workshop Webinar ..................................................................... week of November 4, 2024 
 
Preliminary Data Products to Analysts .............................................................. 8 November 2024 
DW Working Paper to SEDAR Staff ................................................................ 25 November 2024 
 
Data Evaluation Workshop: (Mobile, AL) ................................................. December 10-13, 2024 
 
Final MRIP, SRHS, and commercial landings due ................................................... 10 January 2025 
Post-DW Webinar I .................................................................................... week of January 13, 2025 
 
Final Analytical Products Due ................................................................................... 31 January 2025 
 
Draft DW Reports to DW panel for review ............................................................. 18 February 2025 
Report Comments due to Editors ............................................................................. 28 February 2025 
Final DW reports to SEDAR Staff ................................................................................ 7 March 2025 
Data workshop report distribution ............................................................................... 14 March 2025 
 

*All dates tentative from this point forward, depending on data analysis* 
 
Assessment webinar I (DW & AW participate) .............................................  week of April 14, 2025 
AW working paper submission to SEDAR Staff ............................................................. 9 May 2025 
Assessment webinar II ....................................................................................... week of June 2, 2025 
Assessment webinar III ...................................................................................... week of July 14, 2025 
Assessment webinar IV ............................................................................ week of September 1, 2025  
Assessment webinar V ................................................................................ week of October 27, 2025 
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Assessment webinar VI .............................................................................. week of February 2, 2026 
Assessment webinar VII ................................................................................. week of March 9, 2026 
Assessment webinar VIII ................................................................................ week of April 27, 2026 
 Panel to Determine Assessment will be ready for September 2026 Review 
 
Assessment Report Draft to panel for review .................................................................. 31 July 2026 
Assessment Panel report comments due to editors ..................................................... 14 August 2026 
Final Assessment Report to SEDAR staff .................................................................. 28 August 2026 
 
RW Working Paper Submission ................................................................................. 28 August 2026 
Final distribution to review panel ........................................................................... 7 September 2026 
 
Review Workshop: (Tampa, FL) ................................................................ September 22-25, 2026 
First Draft Review Reports ....................................................................................  (end of workshop) 
Review Workshop Panel Drafts due to Chair ............................................................. 9 October 2026 
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff .......... 9 October 2026 
Review Workshop Reports due to SEDAR Staff: .................................................... 16 October 2026 
Complete Assessment Report Submitted to Council/SERO/SEFSC ........................ 23 October 2026 

 
Assessment Information and Contacts 
Prior Assessment: SEDAR 74 
Terminal year of prior assessment: multiple (Research Track) 
Terminal year for this assessment: 2023 
Lead Analyst and Agency: Matt Smith (matthew.w.smith@noaa.gov) and LaTreese Denson 

(latreese.denson@noaa.gov) 
Project Manager: Sascha Cushner (sascha.cushner@noaa.gov) 
SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 
SEDAR Cooperator: Gulf Fishery Management Council 
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